Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

South Carolina

@ Army - FORT JACKSON / SC421372044900

Progressin FY97

7 NFRAPs out of 15 SWMUs. 18 Phase | & || approved WPs
Siteswith Response Complete 1 Investigation u 26 0 REG $4,360 $215 $405 $833|| Fyoo 571 || under execution. 1st priority Final RFI for 2 sites undenway.
Partnering efforts helped progress. 14 addtional WPs
High 10 | Interim Actions 4(4) 0(0) FUND $1,055 $0 $0 $0 4870 approved & under execution. More coming. NE sites scored.
o FYO01
Sitesin Medium 7 Design 0 0 25 REG $359 $0 $120 $17
Progress Progress Planned for FY98-FY99
Low RA-C 4 0 25 REG $580 $0 $0 $350 || FY02 $1,084 ) ) :
_Relative Risk Continue partnering w/ regulators. Perform IRAs at sites.
Category Not Evaluated RA-O (LTO) 0 0 10 $0 $0 $0 $0 Pursue NFRAI_:’ at > 9 sites. Cont._ to prepare, a(_ecute I.’_:\st PY
FYO03 $2,236 || WPs (fund,obligate WPs) as required for corrective action.
Not Required LTM 0 0 11 $0 $0 $0 $27
Total Number of Sites 37 Total $6,354 $215 $525 $1,227 || FY98-2011** $21,710
@ Navy - BEAUFORT MCAS/ SC417302320900 Progressin FY97
Draft RFI workplan prepared by Navy in May 1992
Sites with Response Complete 19 Investigation 21 20 0 $2,337 $23 $0 $511 | Fyoo $0g7 || reviewed by DHEC in April 1996. Navy contractor
preparing a generic work plan to address all sampling and
High 1 Interim Actions 12 1) $0 $0 $120 $56 short plans for each site. UST study completed at day tanks.
. - - FYo1 $1,810|[ initiated USGS intrinsic bio at MCEX.
Sitesin Medium 13 Design 0 1 10 $0 $0 $53 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low RA-C 1 2 10 $66 $66 424 $0| Fy02 $965 Thesitesat MCAS arerelatively clean IAW the Navy Risk
Category Not Evaluated RA-O (LTO) 0 0 1 $0 $0 $0 $20 model _and did not receive fundi ng in FY97. RFI/CSwork
FYO03 $1,447 || plan will be reviewed/completed in 1998. IM a SWMUs5
Not Required LTM 0 2 17 $106 $106 $121 $166 & 9in FY98. Monitoring at various UST sitesis planned.
Total Number of Sites 41 Total $2,509 $195 $718 $753 || FY 98-2013** $16,514
@ Navy - CHARLESTON FISC / SCA17002434300 RAB  BRAC 1995 Progressin FY97
Refer to page A-30
Siteswith Response Complete | 5 Investigation 21 3 0 $1,539 $39 $0 $0 ([ Fyoo $19
High 10 | Interim Actions 2(3) 1(2) $50 $50 $0 $25
o FYO01 $19
Sitesin Medium 8 Design 0 0 16 $0 $0 $71 $231
Progress Progress Planned for FY98-FY99
. _ Low 0 RA-C 2 0 17 $0 $0 $2,283 $1,307 || FY02 $19
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $21
Not Required 0 LTM 0 0 8 $0 $0 $0 $8
Total Number of Sites 24 Total $1,589 $89 $2,354 $1,571 || FY98-1999** $4,149
4@ Navy - CHARLESTON NS/ SC417002425800 RAB  BRAC 1993 Progressin FY7
Refer to page A-30
Siteswith Response Complete | 4 Investigation 55 2 0 $4392|  $4,192 $0 $0 ([ Fyoo $287
High 26 | Interim Actions 2(2) 2(3) $8,269 $4,819 $513 $372
. FYO01 $302
Sitesin Medium 20 Design 1 0 46 $50 $0 $321 $550
Progress Progress Planned for FY98-FY99
Low RA-C 1 1 49 $260 $260 $6,985 $6,825 || FY 02 $178
ikt aluated 0 4 $0 $0 $12 $101
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $184
Not Required LTM 0 2 20 $31 $31 $35 $9
Total Number of Sites 57 Total $13,002 $9,302 $7,866 $7,857 || FY98-2003** $17,975

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

South Carolina

@ Navy - CHARLESTON NSY / SC417002256000 RAB  BRAC 1993 Progressin FY97
Refer to page A-30
Siteswith Response Complete | 0 Investigation 0 39 0 $0 $0 $0 $0|| Fyoo $3,227
High 3 Interim Actions 0(0) 0(0) $0 $0 $0 $46
o FYO1 $12
Sitesin Medium 1 Design 0 0 33 $0 $0 $77 $308
Progress Progress Planned for FY98-FY99
. . Low 32 RA-C 0 0 39 $0 $0 $387 $991 || FY 02 $12
-Relative Risk prop— o o % % % %
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $12
Not Required LTM 0 0 11 $0 $0 $0 $1
Total Number of Sites 39 Total $0 $0 $464 $1,346 || FY 98-2001** $5,188
@ Navy - CHARLESTON NWS/ SC417002262000 RAB Progressin FY97
Field work during FY 97 at SWMUs 2, 21,23, and 27.
Sites with Response Complete 12 Investigation 14 21 5 $7,890 $1,735 $1,306 $813|[ Fyoo $858 || Reports will submitted in 1998.
High 6 Interim Actions 2(2) 1) $1,502 $370 $0 $721
o FYO1 $1,082
Sitesin Medium 14 Design 1 0 14 $187 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Rdative Risk Low 8 RA-C 1 1 18 $1,309 $0 $530 $987 || FY02 $1,352 RFI planned at 3 SWMUsin FY98. Thework plan has been
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 written and approved by SCDH_EC. In FY 98 samples will be
FY03 $719|| taken, analyzed and a report written for SWMU 11, 12, and
Not Required 0 LTM 0 0 22 $0 $0 $0 $6 24. Ongoing work at regulated units.
Total Number of Sites 40 Total $10,888 $2,105 $1,836 $2,527 || FY 98-2015** $29,081
‘ Navy - PARRISISLAND MARINE CORPS RECRUIT DEPOT / SC417302276300 NPL Progressin FY97
Refer to page A-146
Siteswith Response Complete | 10 Investigation 1 14 0 $2,178 $1,363 $901 $1,430 (| Fy 00 $1,430
High 7 Interim Actions 3(3) 1(2) $725 $69 $0 $0
o FYO1 $1,079
Sitesin Medium 2 Design 0 0 8 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
- Low 5 RA-C 2 0 8 $2,018 $0 $0 $0 (| FYo2 $4,652
-Relative Risk Seted 1 = v v povs %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo3 $2,102
Not Required 1 LTM 0 0 10 $0 $0 $86 $48
Total Number of Sites 25 Total $4,925 $1,436 $1,073 $1,478 || FY 98-2018** $18,357
4@ Air Force- CHARLESTON AIR FORCE BASE / SC457182446000 Progressin FY 7
Completed RFI's at 3 sites and met FY 97 relative risk
Siteswith Response Complete 25 Investigation 35 6 0 $4,444 $64 $0 $0 | Fyoo $390 || reduction goals (2 sites - risk reduced from high to medium
in one case and from high to low in the other).
High 8 Interim Actions 7(7) 1) $1,854 $0 $0 $0
o FYO1 $392
Sitesin Medium 0 Design 3 2 3 $693 $7 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 8 RA-C ! 4 3 $2.315 $2,090 $50 $49|f Fyo2 $392 Meet FY 98 relative risk reduction goals at sites agreed upon
Category Not Evaluated 1 RA-O (LTO) 0 2 0 $0 $0 $0 $49 by Charlaﬂo_nAFB and HQ AMC/CEV (estimate that site
FYO03 $390 || agreement will be reached NLT Feb 98).
Not Required 4 LTM 0 6 5 $1,837 $0 $350 $339
Total Number of Sites 41 Total $11,143 $2,161 $400 $437 || FY98-2011** $4,887

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program
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South Carolina

’ Air Force- MCENTIRE AIR GUARD BASE / SC457282516000

Progressin FY97

An engineering evaluation cost analysis was awarded on
Siteswith Response Complete 8 Investigation 8 4 0 $1,026 $0 $0 $0 | Fyoo $0 | four sites and the community relations plan was nitiated.
Completed the draft final site investigation report on site 8.
High 2 Interim Actions 1) 4(4) $0 $0 $0 $230
o FYO1 $78
Sitesin Medium 1 Design 0 0 3 $200 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $172 Finali " . . .
_Rdative Risk F |nal|_ze the remedial d&_ﬂgréon (fjodur ste_s Cfomﬁletetheste
_ 0 3 investigation report on site 8 and determine further or no
Category Not Evaluated 0 RA-O (LTO) 0 $0 $0 $0 $0 Fv03 50| further sction.
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 12 Total $1,226 $0 $0 $230 || FY 98-2009* * $2,668
‘ Air Force- MYRTLE BEACH AIR FORCE BASE / SC457002482100 RAB BRAC 1991 Progressin FY97
Refer to page A-131
Siteswith Response Complete | 165 | Investigation 178 13 0 $15135|  $2,614 $0 $0 ([ Fyoo $1,400
High 3 Interim Actions 48(49) 4(4) $3,664 $300 $0 $0
o FYO1 $1,200
Sitesin Medium 7 Design 6 1 2 $1,282 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 2 RA-C 2 1 5 $8,887 $0 $400 $0|[ FYo2 $1,197
aaneRik aluated 0 3 $4208]  $3100] 4513 $800
Not Evaluat 5 RA-O (LTO 0 3 3 )
Category (LTO) FYo03 $904
Not Required 9 LTM 2 16 4 $500 $0 $2,168 $0
Total Number of Sites 101 Total $33,766 $6,014 $7,081 $800 || FY 98-2007** $15,509
‘ Air Force- SHAW AIR FORCE BASE / SC457212446600 RAB Progressin FY97
FY96: Awarded RA & LTO at OU-1
Siteswith Response Complete | 19 Investigation 28 4 0 $14,969 $0 $0 $0|| Fyoo $2663|| (S54,0T-5,ST-14,S5-15); Currently 15 sites are response
! complete, 11 in cleanup, and 6 under investigation.
High 9 Interim Actions 2(2) 3(3) $2,577 $0 $0 $0
o FYO1 $3,636
Sitesin Medium 1 Design 8 0 1 $15,550 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 0 RA-C 3 ° 2 TECH $7,059 $106 $68 $0| Fy02 $2427 FY97: Award LTO at ST-18, continue LTO a OU-1,
Category Not Evaluated 0 RA-O (LTO) 0 3 5 $2,263 $1,209 $2,063 $1,728 construct off-base extraction system for OT-16 (OU-2B),
FYO03 $2,251 || and install pilot study at FT-1 (OU-4). FY98: Will haveall
Not Required 3 LTM 0 1 8 $0 $0 $488 $573 RAsin place by end of FY98.
Total Number of Sites 32 Total $42,418 $1,315 $2,619 $2,301 || FY 98-2008** $34,872
4@ FUDS- COLUMBIA AAB / SC49799F494900 Progressin FY7
Siteswith Response Complete | 0 Investigation 1 1 1 $33 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 2 $0 $0 $0 $0|| Fyo2 $0
-Relative Risk Seted o 1 % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $33 $0 $0 $0 || FY 98-2032** $84,472

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
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(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

South Carolina

4@ FUDS- CP CROFT / SC49799F492600 RAB Progressin FYo7
Completed EE/CA Phase 1. Initiated first Removal Action,
Sites with Response Complete 1 Investigation 2 0 1 $4,345 $1,218 $80 $0 || ryoo $1,125 || Engineering Design, and EE/CA Phase 2.
High 0 Interim Actions 1) 0(0) $1,433 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 0 1 $88 $10 $0 $0
Progress 1 1 1 pop— pyve 1230 2125 % Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC ! ! ! Fyoz Corr_]plete Remo_val Action 1, EI_:JCA Phase 2, Engineering
Category NotEvaluated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % Design, and begin Removal Action 2.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $9,672 $1,715 $1,310 $2,125 || FY 98-2020** $6,654
4@ FUDS- DONALDSON AFB / SC49799F494600 Progressin FYo7
Contract- Project on hold pending scoping, negotiation, and
Siteswith Response Complete 2 Investigation 3 2 0 TECH $4,087 $676 $175 $0 | Fyoo $21 || award of contract mod for Phase Il RI/FS& RD for IRA .
Mod was awarded and WP finalized. Inhouse- Completed
High 2 Interim Actions 0(0) 2(2) $21 $21 $630 $50 4208 Phase | SARs/Phase || workplans for al 7 sites & submitted
o FYO01 to SCDHEC for review.
Sitesin Medium 0 Design 2 1 1 $109 $0 $55 $0
Progress > o > %6.400 % % % % Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RA-C ’ Fyoz Contract- Field investigation, RD, Risk Assessment, and FS
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 will becomple(eq. Phase Il RI/FSwill besubmi_tted to
FYO03 $2,406 || SCDHEC for review. Inhouse- Phase 11 SARs will be
Not Required 1 LTM 0 1 1 $0 $0 $330 $0 completed and submitted to SCDHEC for review. Upon
SCDHEC review completion, remedia
Total Number of Sites 5 Total $10,623 $697 $1,190 $50 || FY 98-2004* * $5,528

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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